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ACTIVITY SUMMARY 

Implementing Partner:    Pact, Inc. 

 

Activity Name:   Advocacy, Awareness, and Civic Empowerment (ADVANCE) Project 

 

Activity Objective: 
 

1. Strengthened civil society organization (CSO) capacity for effective program and financial 

management 

2. Increased CSO capacity for effective advocacy for key policy reforms such as budget transparency, 

access to information, and judicial oversight  

3. Strengthened public-private (CSO) partnerships to fight corruption through public oversight agencies 

and initiatives 

. 
 

USAID/Nigeria SO:  SO11: Strengthened Foundations for Democratic Governance 

 

Life of Activity (start and end dates):  May 23, 2005 through May 22, 2010 

 

Total Estimated Contract/Agreement Amount:  $8,000,000 

 

Obligations to date:   $3,416,848 through September 30, 2007 

 

Current Pipeline Amount:   $1,754,200.47 (Of which Unliquidated Obligations is $773,359.47) 

Accrued Expenditures this Quarter:  $624,313.62 
 

Activity Cumulative Accrued Expenditures to Date:  1,662,647.09 
 

Estimated Expenditures Next Quarter:   $291,436.45 
 

 
Report Submitted by:  _Eve Thompson, Interim Chief of Party  Submission Date: November  17, 2006 

                                         Name and Title 
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NARRATIVE REPORT 
 

 

I. Background and Overview 

The ADVANCE project has three program objectives.   

 

1. Objective ONE:  Strengthened civil society organization (CSO) capacity for 

effective program and financial management 

 

2. Objective TWO: Increased CSO capacity for effective advocacy for key policy 

reforms such as budget transparency, access to information, and judicial 

oversight. 

 

3. Objective THREE:  Strengthened public-private (CSO) partnerships to fight 

corruption through public oversight agencies and initiatives (Pact Anti-

Corruption Initiative (ACI) 

 

During the reporting period, Pact Nigeria’s ADVANCE and ACI programs registered 

substantial achievements under each objective against a dynamic landscape of challenges 

and opportunities.  In particular, Pact Nigeria and ADVANCE/ACI Partners consolidated 

gains made in the third quarter despite environmental and internal threats to 

organizational and program stability posed during the fourth quarter. 

 

Rising incidents of political assassinations, a spate of politically motivated impeachment 

proceedings, and mounting anticipation related to the upcoming elections proved 

particularly distracting to Nigerian legislators, the principal targets of the Pact 

ADVANCE/ACI legislative advocacy program.  Similarly, USAID-Pact relationship 

strains, USAID’s decision to reprogram ADVANCE/ACI activities and a planned Pact 

Nigeria leadership change all created heightened levels of uncertainty among ADVANCE 

staff and partners. 

 

Despite these problems, Pact ADVANCE/ACI partners, now fully operational, leveraged 

resources and expertise to take full advantage of new opportunities during this period 

producing an exciting and diverse portfolio of advocacy strategies calculated to achieve 

results. 

 

The cumulative effect of Pact ADVANCE/ACI efforts was thus nothing short of 

transformative, turning ordinary Nigerians into passionate advocates and peripheral 

preoccupations into national imperatives.  In the process, new ground was broken and 

new models of pre-passage legislative advocacy and awareness creation emerged. 
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II. Quarter Progress 

The July-September 2006 reporting period emphasized on-going mentoring and overseeing 

partner program implementation with both sub-grantee and in-kind partners all of whose 

activities were in full swing.   

 

A. Program Management 
 Indicators 1. Civil Society Organizations (CSOs) representing marginalized group(s) engaging with  

         government 

 Indicator 9. Subgrants Issued and Effectively Managed
1
 

Indicator 10. Project-Level Planning and Timely Reporting
2
 

 

During the reporting period, an additional total sum of $65,737.11 was disbursed to three 

(WOTCLEF, IPC and PWYP) of the existing four partner CSOs for program 

implementation.
3
 This brings total disbursements made to the first 4 grantees selected to 

date to $163,381.68 (from $97,644.57). Two new partners were added to the ADVANCE 

grant portfolio during this period – Civil Society Legislative Advocacy Center (CISLAC) 

and Action Aid International (AAIN). The latter, AAIN, was brought on as ADVANCE’s 

principal technical budget advocacy implementing partner and will continue as a partner 

for the duration of the ADVANCE Program. As such, they have been integrated into the 

ADVANCE management structure and team through regular participation in Pact 

management team meetings.
4
 

 

Together, the two new grantees received initial disbursements totaling $228,736.88. Thus, 

by the end of the 4
th

 quarter of FY06, the total disbursements so far made to all six partners 

stood at $392,118.56. Equally, some in-kind grants/consultancies were made amounting to 

$182,564.64 to AAIN, and CISLAC (before the signing of their sub-grants agreement) and 

also to the International Press Center (IPC) and the Zero Corruption Coalition (ZCC). This 

brings the cumulative total of actual expenditure for in-kind/consultancies to $237,103.13 

(from $54,538.49) as at end of quarter four. Table 1 below provides a summary of current 

sub-grant recipients and disbursements made as of September 30
th

.  

 

Given the change of technical partners, a Modification of the ADVANCE Cooperative 

Agreement with USAID was signed.  Pact also received approval from USAID of the 

revised definitions and targets in the ADVANCE PMP. 
 

The Chief of Party for Pact Nigeria stepped down at the end of the quarter.  By then, plans 

were already in place to bring on an Interim Chief of Party by the middle of October.  After 

extensive discussions between USAID and the leadership of Pact from both Pact 

Headquarters and Pact Regional Support Unit, by the end of the 4
th

 quarter, Pact had 

already begun to put in place a strategy for enhancing ADVANCE program 

implementation approaches with respect to sub-grantee support and capacity-building, 

monitoring and evaluation and reporting. 

                                                           
1
 Indicator 9 is not a PMP indicator. 

2
 Indicator 10 is not a PMP indicator. 

3
 The fourth partner, Media Rights Agenda did not request a draw-down this quarter as they were still 

making use of funds disbursed in the last quarter by the end of this quarter. 
4
 Pact is working to finalize the NICRA for AAIN and expects to do so in the first quarter of FY07. 
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During this reporting period, the program activities of CSO partners were closely 

monitored to ensure inclusion of and broad representation among marginalized groups, 

especially women, youth and Northern-based Moslem communities. Review of reports to 

reflect progress on Indicator 1 are on-going as were efforts to remind partners regularly of 

the need to actively create spaces for the participation of these groups.
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TABLE 1.  Summary of Status of ADVANCE Sub-grants – Quarter IV, FY 06 (July – September 2006) 
Recipient Time Frame Project Title Focus Amount 

Amount Approved Disbursement 

$ 

Balance 

$ $ =N= 

PWYP 30 March 2006 to 31 

March, 2007  

Publish What You Pay 

Campaign in Nigeria 

Awareness and advocacy around 

the NEITI and ongoing oil 

industry audit process 

210,000 

 

26, 880,000 29,709.37 180290.63 

MRA 30 March 2006 to 31 

March, 2007  

Advocacy on Freedom 

of Information Bill 

Freedom of Information Bill 

(Legislative /Executive advocacy 

for the final stages of 

passage/implementation planning 

120,936.80  N15, 479,910 41,486.47 79,439.53 

IPC 30 March 2006 to 31 

March, 2007  

Media Strengthening for 

Reporting on 

Corruption and Policy 

Reform 

Media audit and capacity building 

for increased effectiveness of 

CSOs in using the media for 

awareness on anti-corruption, 

trafficking, & budget monitoring   

104,535.54  N13, 380, 549.60 52,170.29 52,365.25 

WOTCLEF 30 March 2006 to 31 

March, 2007  

Public Awareness and 

Advocacy on 

Trafficking in Women 

and Children (Kano, 

Osun and Cross River 

States) 

Increased awareness, public 

support and advocacy for more 

effective policies and enforcement 

of anti-trafficking laws. 

85,000  N11, 968,000 40,015.55 44,984.45 

CISLAC Sept 20 2006 – August 

30, 2007 

Strengthening Civil 

Society Engagement of 

the Legislative Process 

through Targeted 

Policies 

Legislative Advocacy & Tracking 

of Targeted Bills at NASS 

160,012.50 20,481,600 39,062.50 120,950 

ActionAid Int. 

Nigeria 

August 15, 2006 –  

Feb 22,2010 

CSO Budget 

Monitoring & Tracking 

National & Focal State 280,817  35,944,576 189,674.38 91,142.62 

Total Sub-grants    961,301.84 124,134,635.60 392,118.56 569,183.28 

 Explanation of AAIN as Higher Level Technical Partner   

ActionAid Int. 

Nigeria 

August 15, 2006 –  

Feb 22,2010 

CSO Budget 

Monitoring & Tracking 

National & Focal State 1,249,547 but  

280,817 obligated 

through Feb. 22, 

2007 

 189,674.38 91,142.62 

 In-Kind Sub-grants and Consultancy   

CISLAC, ZCC, 

IPC and AAIN 

In-kind/Consultancy; 

ongoing pre-award 

support 

N/A Legislative advocacy  on the 

Fiscal Responsibility Bill; NEITI 

Bill; EFCC and ICPC oversight; 

Budget monitoring and advocacy 

$328,532.52 42,052,162.56 $237,103.13 

Expended 

N/A 
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Significant progress was made under each of the key ADVANCE program objectives and 

are enumerated below: 

 

B. Programmatic Results 

 

Objective ONE:  Strengthened civil society organization (CSO) capacity for effective 

program and financial management 
Indicator 4. Organizational capacity assessment Index 

Indicator 5. Number of CSOs/members trained (disaggregated by gender) 

 

In QIV Pact continued with the six major partnerships established in QII and finalized in 

QIII to address key national-level policy objectives. In particular, Pact contributed 

substantially to the building of organizational capacity of both existing and potential 

partners. In particular, Pact actively mentored existing partners through providing 

comprehensive feedback on Monthly Financial and Quarterly Program reports submitted 

by them.  

 

Pact continued servicing these existing CSO partners by making additional disbursements 

amounting to $65,737.11 for their on-going projects. It also conducted the pre-award 

assessments of four CSOs selected for budget monitoring and advocacy at the state level. 

The CSOs are Justice, Development and Peace Centre (JDPC), Aids Alliance Nigeria, 

CIRDDOC and CiSNHAN. 
5
 

 

Notwithstanding the failure to follow through on the new proposed partnerships because 

of the request by USAID to shift program focus, Pact mentored these new potential 

grantees through the Pact Nigeria pre-award assessment process in which it provided 

feedback on managerial and financial structures. 

 

After having nurtured the fledgling CISLAC through initiating the partnership with a 

consultant arrangement, Pact signed a sub-grant agreement with the organization for the 

period from September 20, 2006 through August 30, 2007.  The agreement, worth 

$160,012.50, focuses activities on Legislative Advocacy and Tracking of Targeted Bills 

at the National Assembly.  This was a true capacity-building success story which is 

further elaborated in the “Success Stories” section below.  

 

Another major achievement was the signing of a sub-grant agreement worth $1,249,547 

with ActionAid International Nigeria which immediately began implementing budget 

advocacy capacity-building programs. The duration of the project is from August 15, 

2006 through February 22, 2010. The sum of $280,817 was obligated through February 

22, 2007. 

 

                                                           
5
 Pact Nigeria was on the verge of finalizing agreements with these 4 partners when at the end of the quarter it was 

asked by USAID to refocus its efforts on election work. This led to a decision to withdraw commitments as to these 

4 new grants.  
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Pact Nigeria, with input from Pact Regional Office in Kenya reviewed the Organizational 

Capacity Assessment (OCA) tools (used for the self assessment of the first six partner 

CSOs in quarter three) and produced a revised assessment tool with definitions and 

validation process for both Organizational and Advocacy Capacity assessment. The new 

assessment tools were approved by USAID Nigeria in mid-September 2006. Pact Nigeria 

used the new assessment tools towards the end of September to conduct a quick 

reassessment of four out of the six partners earlier assessed and also an initial assessment 

of three potential new partners selected for state budget work. As Table 2 below shows, 

through the assessments, the average baseline for organizational capacity was established 

for some of the active partners. Specific activities planned and progress made is as 

follows:  

 

 
Table 2: Organizational Capacity Index – Baseline at September, 2006 

Partner CSOs Average Index Score 

Media Rights Agenda (MRA), Lagos 1.75 

International Press Centre (IPC), Lagos 1.89 

Women Trafficking and Child Labor Eradication 

Foundation (WOTCLEF), Abuja   

 

2.16 

African Network on Environmental and Economic Justice 

(ANEEJ) for Publish What You Pay Campaign Nigeria 

(PWYP)  

 

 

1.68 

Civil Society Legislative Advocacy Centre (CISLAC), 

Abuja) 

 

1.5 

Total Average Index Scores for Partners 8.98 

Overall Average Index Score Baseline 1.80 

Common Capacity Gaps Identified 

o Governance: Constitution needs review; lack of strategic plan by most; 

lack of updated membership/staff list; meetings not regularly held as 

scheduled; lack of adequate documentation of minutes of various 

meetings(management, board etc); board members seem not to fully 

know their roles and responsibilities.  

o Operational and Management Systems: Absence of some relevant 

policies and procedures by most; and weak project management 

including monitoring, evaluation and reporting.  

o Human Resource: Absence of human resource development and 

management plan as well as recruitment policies and procedures by most  

o Financial Resources: Absence of standard financial/accounting policies 

and procedures manual, resource mobilization plan, overall annual 
operational budget by most.  

 

 

Objective TWO: Increased CSO capacity for effective advocacy for key policy 

reforms such as budget transparency, access to information, and judicial oversight.   
Indicator 2. Citizen Input reflected in Targeted Policies 

Indicator 3. Advocacy capacity index of targeted CSOs (to analyze policy documents for advocacy) 

Indicator 5. Number of CSOs/members trained (disaggregated by gender) 

Indicator 6. Selected policy and advocacy information available 

Indicator 8. Civil society participation in budgetary processes 

 

As with the Organizational Capacity Assessment Program, Pact similarly advanced its 

Advocacy Capacity Assessment Program further by establishing baselines for the 
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Advocacy Capacity Index based on an approved definition and approach for the first set 

of CSO partners.  Pact also finalized and received approval of a new assessment tool 

which was then used for quick assessments of four of its initial sub-grantees and four new 

potential CSO partners.
6
  Table 3 below shows the outcome of the baseline establishment 

process. 
 

Table 3: Advocacy Capacity Index – Baseline at September 2006  
Partner CSOs Average Index Score 
Media Rights Agenda (MRA), Lagos 2.98 
International Press Centre (IPC), Lagos 1.44 
Women Trafficking and Child Labor Eradication 

Foundation (WOTCLEF), Abuja   
  

1.99 
Civil Society Legislative Advocacy Centre (CISLAC), 

Abuja ) 
  

2.44 
Total Average Index Scores for Partners 8.88 
Overall Average Index Score Baseline 2.22 

Common Capacity Gaps Identified 
Majority of the CSO partners are weak in the areas of collecting information and input on 

the issues from stakeholders; formulation of alternative viable policy position on issues; 

getting and allocation of (financial) resources for advocacy on the issues; building of 

cohesive coalition /lose networks for joint cooperative efforts; taking of appropriate 

actions at the right time to influence policy makers; engaging the media and also taking 

appropriate follow up actions/monitoring & evaluation 
 

The ADVANCE project continued to focus on eight target policies that reflect broad 

policy reforms expected under Objective III.  The policies are reflected in specific 

legislation pending before the National Assembly or recently signed into law.   

1. Freedom of Information Bill  

2. Fiscal Responsibility Bill 

3. Public Procurement Bill 

4. Trafficking-in-Persons Law Enforcement and Administration Act 

5. NEITI Bill 

6. Annual Federal Appropriations Bills 

7. Amended Economic and Financial Crimes Commission (EFCC) Bill 

8. Re-Enactment of the Independent Corrupt Practices and Other Related Crimes (ICPC) Bill 

 

FOI 

Media Rights Agenda (MRA)/Freedom of Information Coalition(FOIC) continued 

coalition strengthening and public awareness on the FOI Bill, by holding regional 

awareness and advocacy workshops in 3 different regional zones.  One of the three 

workshops yielded a particularly innovative approach to advocacy featuring a “walk day” 

to rally support for the Bill through which funds were raised for further advocacy and 

which received substantial media coverage.  

                                                           
6
 While approval of the assessment tool was sought and ultimately obtained delay in obtaining the approval 

led to a postponement of the review and finalization of Action Plans with CSO partners which has now 

been set for the first quarter of 2007. 



 10 

 

The widespread use of text-messaging in Nigeria was leveraged to support and mobilize 

an advocacy campaign to strengthen the language of the Bill which was targeted towards 

members of the National Assembly’s Ad Hoc Committee on the Freedom of Information 

Bill.  Committee members received hundreds of text messages through the coordination 

of MRA.  The text message campaign was complimented by strategically coordinated 

lobbying meetings with key Senate Committee members and by MRA lobbyists even 

seeking support from the Chairman of the Economic and Financial Crimes Commission 

lend his support.   

 

So powerful was the strength of this campaign and so effective were the innovations of 

its campaign strategies that MRA is now widely credited with transforming the issue of 

Freedom of Information into a national one. 

 

FISCAL RESPONSIBILITY 

Pact partner CISLAC used its highly participatory advocacy strategy to mobilize 32 new 

anti-corruption advocates drawn from women groups, youth groups, Islamic North, 

media and the private sector to voice their positions on pending fiscal responsibility 

legislation at the public hearing.  A key accomplishment was the inclusion of the civil 

society position on the Bill presented by the CISLAC network at the hearing into the 

legislative record. Highlights of the position paper were also reported in the media. In 

particular, support was given to three journalists to attend the hearing, and write features 

on the FRB. CISLAC also published an informative monograph on the Bill and began 

circulating it widely during this period.  

 

PUBLIC PROCUREMENT 

Pact partner CISLAC actively lobbied key Senators to ensure retention of civil society’s 

recommendations in the Bill.  Civil Society through CISLAC further demanded the 

holding of a public hearing on the Bill.  

 

TRAFFICKING-IN-PERSONS LAW ENFORCEMENT AND ADMINISTRATION ACT 

Pact partner WOTCLEF completed trainings and deployment of Youth Corp members to 

carry out weekly awareness creation campaigns to mobilize community action against 

trafficking in persons and public engagement in enforcing the Act in key source and 

destination communities in three states. 

 

The weekly rallies and sensitization campaigns on anti-trafficking (including seminars, 

drama presentations, etc.) that resulted from the initial trainings were undertaken in each 

of the states at various religious institutions, schools, market places and motor parks.  

Through active mobilization work by WOTCLEF, about 93,619 Nigerians, men, women, 

youth and children, were reached personally with Anti-trafficking messages. Advocacy 

visits were made to Traditional Rulers, Government Officials including LGA Chairmen 

and District Heads and religious leaders to solicit their support in fighting human 

trafficking. All officials visited expressed strong appreciation, pledged support to the 

program and even demonstrated it through in kind contributions. 
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The state level /grass root approach has yielded tremendous results especially by 

targeting the specific communities from which victims of trafficking usually emanate.  A 

major achievement has been the establishment of WOTCLEF clubs in various secondary 

schools and religious institutions and the active mobilization of students and youth to 

undertake peer education and support of their contemporaries who so often are targets of 

trafficking practices.  Peer education on trafficking has proven to be a particularly 

effective mode of spreading the message. 

 

Media campaigns were also carried out to sensitize people on the alarmingly high 

incidents of trafficking and the various initiatives to combat it, including the anti-

trafficking legal framework. Jingles and discussions were aired via electronic media and 

feature articles were developed.  In three states, alone, over 13,100,000 people are 

estimated to have been reached with anti-trafficking messages through these media. 

 

NEITI (Reported under Objective 3) 

 

 

ANNUAL FEDERAL APPROPRIATIONS BILLS 

Four new partners were selected from a small grants solicitation to conduct monitoring of 

various aspects of annual appropriation bills in three states.
7
   

 

Pact Technical Partner, Actionaid conducted a sensitization workshop for the media on 

the 2006 and 2007 budgets.  Thirty journalists representing print and electronic media 

took part in the workshop. An immediate outcome of the workshop was increased 

reporting of budget issues by the media.  

 

 

AMENDED ECONOMIC AND FINANCIAL CRIMES COMMISSION (EFCC) BILL & 

RE-ENACTMENT OF THE INDEPENDENT CORRUPT PRACTICES AND OTHER RELATED 

CRIMES (ICPC) BILL (Reported under Objective 3) 

 

 

CSO USE OF MEDIA FOR ADVOCACY STRENGTHENING 

Pact partner, International Press Center, shared the findings of their media audit on 

corruption reporting with nine editors of Key Nigerian Newspapers by organizing a two 

days interface with Newsroom managers.  The Editors made inputs into a draft Guideline 

for Journalists on Corruption reporting. 

 

IPC developed a training design for training journalists on effective corruption reporting. 

The training content for the course of the training focused on corruption reporting and 

budget reporting as it relates to corruption.  

 

IPC also developed a training design on CSOs’ effective engagement of the media for 

advocacy and oversight functions.  The module looked at strategies for Effective 

                                                           
7
 These grants were cancelled at the end of the quarter as a result of the agreement reached with USAID to shift its 

program focus to elections. 



 12 

Engagement of the Media by CSOs and the relevance of branding to Advocacy and 

Oversight by the Media. 

 

IPC also held training for 14 CSOs including Pact’s partners, on Effective Engagement of 

the mass media by CSOs for advocacy and oversight functions. The training built the 

capacity of the CSOs on constructive engagement of the mass media as an effective tool 

for advocacy and oversight.  

 

IPC held a training of trainers for 20 journalists from key national media houses from 

September 21 -22 on effective corruption reporting. The training targeted journalists at 

line editor level and was designed to build a cadre of trainers in-house for all 

participating media houses.  It imparted practical reporting skills to the participants to 

ensure quality reporting on corruption, with an emphasis on the cost of corruption.  The 

program trained 20 journalists from 13 national print media houses. 

 

In addition, training was conducted by WOTCLEFF for journalists from three states to 

increase their understanding of and capacity to report on issues around trafficking in 

persons. Media campaigns consisting of radio jingles and discussions, aired 69 times 

alongside media coverage of Anti Trafficking activities. 

 

Objective THREE:  Strengthened public-private (CSO) partnerships to fight 

corruption through public oversight agencies and initiatives 

Pact’s Anti-Corruption Program (ACI) 
Indicator 7. Civil society-GON partnership to implement the Nigeria Extractive Industries 
Transparency Initiative (NEITI) 

 

AMENDED ECONOMIC AND FINANCIAL CRIMES COMMISSION (EFCC) BILL & 

RE-ENACTMENT OF THE INDEPENDENT CORRUPT PRACTICES AND OTHER 

RELATED CRIMES (ICPC) BILL 
 ZCC Cartoon on Corruption      While there has been basic awareness among the populace 

about the existence of the EFCC and ICPC as anti-corruption 
agencies, there was an astounding level of misunderstanding 

about their mandate and focus.  To respond to the need for 
popular education in this area, Pact partner, Zero Corruption 
Coalition, designed and produced a handbook entitled 
‘Citizens Handbook on EFCC and ICPC to create more 
public awareness on the two agencies and their processes. 
This reader-friendly handbook has information on the 
mandate, focus and scope of the activities of ICPC and EFCC 
and samples of complaint petitions. Five-thousand copies of 

the handbook were produced and 3,700 already disseminated 
to media houses (print and electronic), CSOs and resource 
centers of some government agencies across the country. The 
handbook was launched on the 27th of September 2006 in 
Abuja and the launch was well attended by media houses, 
legislators, and CSOs. The launch has been replicated at all 
the six zones.  Anecdotal reports from the EFCC are that with 

the production and dissemination of the handbook, more 
members of the public are engaging the Commission in a 
more structured manner, with clarity on their procedures. 
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NIGERIAN EXTRACTIVE INDUSTRIES TRANSPARENCY INTIATIVE (NEITI) 

 

PACT facilitated the active involvement of 51 members of the Publish What You Pay 

(PWYP) coalition in the NEITI Secretariat’s South East public awareness “Road Shows” 

in Enugu on August 24 - 25. PWYP took part in deliberations on expanding the 

interpretations of the NEITI to include solid minerals, produced and disseminated 

promotional items which carried advocacy messages on the Audit Report and the NEITI 

Bill.  The significant impact of these efforts was increased support for the Campaign 

through the collection of 80 additional signatures on the petition supporting the passage 

of the NEITI Bill and the addition of at least 16 new institutional members of PWYP. 

 

A major achievement was the reporting in five national print media outlets of dialogues 

on the Bill organized by CISLAC commenting on the status and key provisions of the 

Bill. These reports helped raise public awareness of the Bill and publicize CSOs’ position 

on the Bill.   

 

Members of the PWYP Steering Committee met with the Senate Committee on 

Establishments and Public Services to present their position on the NEITI Bill and push 

for the inclusion of these positions in the Committee’s final report. 

 

III. Problems and Opportunities 

Challenges/Problems 

The ADVANCE project faced the following challenges during this reporting period: 

 

Administration and Management Challenges 

 Pact Nigeria recognized the need to improve approaches to relationship management 

with its principal funder USAID and to reporting on its performance, particularly in 

the area of ensuring consistency and congruence with USAID’s perception and 

understanding of performance and financial status. 

 The leadership transition prompted by the recognition of the need for stepped up 

relationship management also created uncertainty and some instability among Pact 

Staff and partners.    

 The upheaval to the ADVANCE program caused by USAID’s decision to involve 

Pact and its partners in elections work similarly created uncertainty and instability 

and also disrupted plans to make 4 new small grant awards. 

 The late submission of quarterly reports including appropriate supporting documents 

by the partner CSOs prevents Pact’s timely submission of its own report to USAID 

Nigeria but Pact will try to improve system in future. 

 

Partner & Programmatic Challenges 

 PWYP was the only one out of the 6 current grantees that continues to have 

leadership problems of its own and this has prevented substantial disbursements to 

this partner for going forward with program implementation.  Moreover, Pact 
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ADVANCE has pressed the coalition coordinator to move quickly to resolve critical 

issues such as the restructuring of the organization to better reflect its status as a 

coalition as opposed to a project owned by one organization, ANEEJ.
8
  Currently 

ANEEJ is the only signatory and administrator of the PWYP bank account and does 

not account to the Coalition membership on how funds are spent.  It is hoped that an 

Annual General Meeting planned for the first quarter of FY 07 will substantially 

advance the resolution of this issue. 

 Public perception of the EFCC is quite low, with many people accusing it of selective 

prosecution.  This may affect willingness to access this institution and report corrupt 

acts.  

 On-going political volatility at the state and national levels caused the delay of 

movement on several pieces of legislation being followed by ADVANCE partners. 

 Media decision-makers, i.e. editors have been largely absent from media sensitization 

initiatives.  This needs to be addressed in future programming. 

 

 

Opportunities 

Administration and Management Opportunities 

 While it is important to acknowledge the excellent work and dedication of the 

outgoing Pact Country Representative, the leadership transition also presents an 

opportunity to improve relations with USAID and USAID perceptions of Pact 

Nigeria’s management of the ADVANCE program. An initial assessment of the 

situation concluded that the perception of poor performance was more attributable to 

the underreporting of successes and achievements than a lack of commitment on the 

part of Pact’s singularly dedicated and dynamic staff. 

 

Partner and Programmatic Opportunities 

 Despite the potential for lack of confidence in the EFCC noted under “Challenges”, 

the launch of the Fix Nigeria Initiative by the Commission, also presents a unique 

opportunity for CSOs to engage the Commission. 

 By the end of the 4
th

 quarter of FY06, all signs indicated the likely passage of the 

majority of the bills targeted by the ADVANCE Project including Freedom of 

Information, Fiscal Responsibility, Public Procurement and NEITI).  This presented 

an opportunity for Pact Partners to anticipate and plan post-passage implementation 

monitoring programs. 

 In addition to the possibility of improving the leadership challenges in the PWYP 

Campaign, the emergence of the Open Society Initiative of West Africa as another 

source of funding for PWYP has helped to create leverage for pressuring the 

leadership of ANEEJ to become more participatory and transparent in a manner more 

befitting of an anti-corruption advocacy organization.  

 

 

                                                           
8
 Despite strong pressure from USAID to maintain a relationship with this grantee, the continued lack of 

transparency and reports of the disintegration of the coalition due to increasing levels of mistrust, will 

require a critical review of the prudence of maintaining this partnership 
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IV. Activity Changes 

During the reporting period, certain activities not achieved were either postponed for 

environmental reasons or dropped for strategic reasons or in recognition that earlier 

expectations for the potential to undertake such activities were not realistic.   These 

changes are reflected in the attached annotated work plan. 
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Success Stories 
Now that the grant program is fully operational, already, several impressive achievements 

have been registered including the following:  

 

ANTI-TRAFFICKING CAMPAIGN PRODUCES NEW ADVOCATES 

The anti-trafficking awareness campaign staged by Pact partner WOTCLEF stimulated 

both resource mobilization and increased enforcement actions including the following: 

 

 
 Wotclef Rally Against Trafficking in Persons 

 

 Due to the effectiveness of awareness creation activities and the recognition that 

poverty is a major cause of Trafficking, His Majesty, Kabiyesi the Elegboro of 

Ijebu-Jesa of Osun State donated farmland to the WOTCLEF project to be used to 

train secondary school students in the community to farm and be economically 

empowered so that they are not susceptible to trafficking, and permitted the use of 

the town hall as a workshop venue.  

 

 Again in recognition of the link between poverty and trafficking highlighted by 

the WOTCLEF campaign, funds were also raised independently of the 

ADVANCE program for the organization of a skills acquisition training program 

for the children in Osun State.   To complement these efforts, the Kabiyesi of 

Oriade contributed the Town Hall for use by the Project Implementation 

Committee. The Olosu of Osu also organized for a Computer Training Centre, at 

no cost during the skill acquisition programme in August for the Secondary 

School students in Atakumosa West Local Govt. Area of Osun State. 

 

 As a result of heightened awareness on this issue created by WOTCLEF, there are 

increased reports of citizens taking it upon themselves to enforce the Act such as 

reports of good Samaritans taking lost children to the police station as well as that 

of market women redirecting their children away from activities which make 

them vulnerable to being snatched for trafficking purposes. 
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BUDGET TRAINING PRODUCES AWARD WINNING INVESTIGATIVE REPORT 

 

 
Award winning article 

 

NEW MODEL FOR COALITION-BUILDING EMERGES THROUGH FOI 

PROCESS 

 
 

 

 

 

 

 

 

 

 

 

ADVANCE sponsored budget analysis and advocacy 

training held in February 2006 spurred one of its 

participants, a journalist, into action when he 

immediately launched an investigation into the Ministry 

of Health’s spending on HIV/AIDS programming.  In 

the course of the investigation, he uncovered spending 

irregularities.  The resulting investigative report which 

appeared during these reporting period earned two 

investigative journalism awards for the journalist. 
 

The innovative strategies used by the Media Rights Agenda to advance the 

Freedom of Information (FOI) Advocacy Campaign have earned the organization 

a highly favorable reputation as an effective coalition mobilizer.  The organization 

is thus being encouraged to document these strategies in order to work with Pact 

ADVANCE in producing a best practices manual for coalition-building to meet 

advocacy goals. 
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NEW ADVOCATE EMERGES AS LEGISLATIVE ADVOCACY LEADER 

 

 
Auwal Ibrahim “Rafsanjani” Musa (Center) presiding over a National Assembly-Civil Society forum on the Fiscal 

Responsibility Bill 

 

One year ago, the Abuja-based Civil Society Legislative Advocacy Center struggled in 

the absence of resources and strategic technical support to make headway in getting civil 

society views and priorities onto the Nigerian legislative agenda.  However, the drive, 

energy and technical competence of the CISLAC Executive Director and his unselfish 

commitment to broad civil society participation inspired Pact ADVANCE to initiate 

support through an organizational nurturing process which began initially with a series of 

confidence building consultancies in previous quarters.  CISLAC graduated to full 

grantee status during this reporting period on the strength of its exceptional performance 

record which culminated in CISLAC being invited to participate on a strategic committee 

convened by the National Assembly to review the outcome of a public hearing on the 

Fiscal Responsibility Bill. 

 

No other organization has demonstrated better coalition leadership in terms of its 

participatory approach to civil society coordination and mobilization and is now well 

positioned to serve as a leading resource for civil society advocacy organizations 

throughout Nigeria. 
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VI. Next Quarter 

Activities planned for next quarter include the following: 

 

Program Management and Capacity-Building 

Advocacy Capacity and Organizational Capacity Indices 

 Finalize draft workplan of partner CSOs  

 Capacity building through mentoring  

 

Sub-grants 

 Quarterly Sub-grants disbursements to some partner CSOs   

 Conduct of Pre-award assessment for new partners as the need arises 

 

Program management 

 Reallocation of duties among existing staff including the training and appointment 

of new Monitoring & Evaluation staff from existing staff complement (senior  

M&E expert to come and undertake training either in the end of the next quarter 

or the beginning of the following quarter) 

  Overall improvement of Pact profile and services provided to grantees 

 Revise approved ADVANCE results framework and PMP as a result of the 

inclusion of election work and a new USAID framework. 

 Preparation of program reports 

 

 

Subgrantee Activity 

Because of the request late during the 4
th

 quarter of FY06 to branch into election work, 

new partner workplans to reflect this change were still being finalized at the time of the 

writing of this report. 

 

In general however, most partners were focused on how to mainstream their advocacy 

and awareness raising work on key anti-corruption and good governance issues into the 

election and campaign environment.  Most of the election related activities proposed 

include the conducting of issue-based forums, issue briefing of political parties and the 

organization of local debates centered around governance and anti-corruption. 

 

A detailed workplan for FY07 has been submitted to USAID and Pact is awaiting 

approval. 

 


